SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:20PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 765 Const Calendar Day: 270 Date: 01-Mar-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 16-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on miscellaneous activities on the tower &
work on the erection tower . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters .

William , Robert , Andrew , Art, & Jessie were on the site . They had to UT , & Map the repair
locations .

Casey had to work on the W line & the barge rigging materials from & to the site & he had to work with
the erection crews .

Anthony , Casey , Mardonio , Robert , & Ryan had to work on the erection tower removal .

Robert & Ryan had to remove all the bolts on the North & South K trusses leaving 4 bolts on each
connection on the top & bottom . They started at 7:15 AM. Crews were done at 9:30 AM.

Anthony & Mondanio had to work on the W line . Crews had to work on the rigging . They had to fly all
the materials out of the W line to the barge . They started at 7:10 AM.

In addition to that , crews had to set the pulleys on the spreader beam & hook it to the crane . They
were done at 10:00 AM.

After that , Mardonio joined Casey on the barge . Anthony , Ryan , & Robert had to work on the South
truss . Crews had to hook the crane to the truss, cut the outer gussets on the top , & remove the remaining
bolts . They started at 10:30 AM. Crews were done at 11:30 AM.

Nick flew the South truss & set it on the barge at 11:35 AM. He was done at 12:10 PM.

Huang , & Mathew had to work on the preparations for the removal of the West catwalk frame . Crews
had to set & weld the second angle on the 2nd vertical support . They started at 7:15 AM. Crews were done
at 8:00 AM.

After that , crews had to work on house keeping . They were done at 9:00 AM. Crews left to work on the
West shrouds at 9:10 AM.

In the afternoon , Mohammad & | had to go to Dutra fabrication plant in Alameda to check on the tower
fender fabrications . We left at 1:10 PM. We were back at 2;45 PM.

Mohammad had to cover the tower activities after 3:00 PM.

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 765 Date: 01-Mar-2013  Friday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MARDONIO MARTINEZ 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLINGS 8.00 2.00 0.00 10.00 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 []
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